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ESTIMATE RUN 11/18/2020

ESTIMATE SUMMARY 15:01:14

CONTID: C21900         ESTIMATE NO: 0009 PROG 2005

PCN: 21900-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 GLENWOOD CANYON PHASE 7 PERCENT TIME:

PROJECT NO: NHPP0702-380                  

I-70 GLENWOOD CANYON PHASE 7

NAME OF ROAD:  

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

American Civil Constructors West Coast, LLC PAY PERIOD ENDING

2990 BAY VISTA COURT DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Bencia CA 94510     (707)746-8028 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 16,104,100.05 PARTICIPATING $ $ 106,961.12

AWARD PROJECT AMT: 14,160,100.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

93.12

FIXED COMPLETION DATE

FIXED COMPLETION DATE

99.11%

143,620.26

106,961.12

106,961.12

106,961.12

$

$

$

$

15,960,479.79

0.00

15,960,479.79

0.00

15,960,479.79

-212,401.50

0.00

15,748,078.29

0.00

AMOUNT DUE 15,748,078.29 106,961.12

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 106,961.12

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

EAGLE

  

257.0 TIME ALLOW: 11/19/2020 ??:??:??

ORIG TIME ALLOW: 10/16/2020 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

02/18/2020

02/18/2020

10/31/2020

11/14/2019

11/25/2019

12/19/2019

02/18/2020
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PCN: 21900-BID    ESTIMATE RUN 11/18/2020

PROJECT: NHPP0702-380                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:01:14

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY (SURFACE TREATMENT) 

0005 *Removal of Structures and Obstructions 1.000

0.000

202-00000  
 

3,423.401.000

0.00

1.000

L S 

3,423.40000

0010 *Removal of Sidewalk 405.000

0.000

202-00200  
 

16,200.00405.000

0.00

405.000

SY  

40.00000

0015 *Removal of Curb and Gutter 389.000

0.000

202-00203  
 

9,725.00389.000

0.00

389.000

LF  

25.00000

0020 *Removal of Concrete Pavement 145.600

0.000

202-00210  
 

6,552.00145.600

0.00

145.600

SY  

45.00000

0025 *Removal of Asphalt Mat 15.000

0.000

202-00220  
 

525.0015.000

0.00

15.000

SY  

35.00000

0030 *Removal of Asphalt Mat (Planing) (Special) 86,588.000

0.000

202-00246  
 

779,292.0086,588.000

0.00

86,588.000

SY  

9.00000

0035 *Removal of Pavement Marking 96,197.100

0.000

202-00250  
 

76,957.6896,197.100

0.00

96,197.100

SF  

0.80000

0040 *Removal of Pavement Marking (Grinding) 86,996.860

0.000

202-00250  
 

69,597.4986,996.860

0.00

86,996.860

SF  

0.80000

0045 *Removal of Portions of Present Structure (Class 1) 491.600

0.000

202-00450  
 

51,618.00491.600

0.00

491.600

SY  

105.00000

0050 *Removal of Guardrail Type 7 600.000

0.000

202-01170  
 

21,000.00600.000

0.00

600.000

LF  

35.00000

0055 *Truck (Dump) 53.500

0.000

203-01582  
 

6,420.0053.500

0.00

53.500

HOUR

120.00000
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PCN: 21900-BID    ESTIMATE RUN 11/18/2020

PROJECT: NHPP0702-380                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:01:14

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY (SURFACE TREATMENT) 

0060 *Front End Loader (Rubber Tire) 9.500

0.000

203-01590  
 

1,092.509.500

0.00

9.500

HOUR

115.00000

0065 *Combination Loader 14.000

0.000

203-01594  
 

1,610.0014.000

0.00

14.000

HOUR

115.00000

0070 *Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

375.00000

0075 *Laborer 179.000

0.000

203-02330  
 

11,635.00179.000

0.00

179.000

HOUR

65.00000

0080 *Removal and Disposal of Sediment (Labor) 74.000

0.000

208-00103  
 

6,290.0074.000

0.00

74.000

HOUR

85.00000

0085 *Removal and Disposal of Sediment (Equipment) 86.000

0.000

208-00105  
 

15,910.0086.000

0.00

86.000

HOUR

185.00000

0090 *Sweeping (Sediment Removal) 39.000

0.000

208-00106  
 

4,095.0039.000

0.00

39.000

HOUR

105.00000

0095 *Reset Ground Sign 1.000

0.000

210-00810  
 

300.001.000

0.00

1.000

EACH

300.00000

0100 *Reset Guardrail Type 7 600.000

816.000

210-01170  
 

21,240.001,416.000

12,240.00

1,416.000

LF  

15.00000

0105 *Soil Conditioning 0.100

0.000

212-00032  
 

250.000.100

0.00

0.100

ACRE

2,500.00000

0110 *Sod 500.000

0.000

212-00050  
 

2,500.00500.000

0.00

500.000

SF  

5.00000
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PCN: 21900-BID    ESTIMATE RUN 11/18/2020

PROJECT: NHPP0702-380                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:01:14

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY (SURFACE TREATMENT) 

0115 *Hot Mix Asphalt (Patching) (Asphalt) 4.100

0.000

403-00720  
 

1,025.004.100

0.00

4.100

TON 

250.00000

0120 Rapid Cure Silicone Joint Seal 3,709.000

0.000

518-03100  
 

241,085.003,709.000

0.00

3,709.000

LF  

65.00000

0125 Place Thin Bonded Overlay (Polyester Concrete) 86,656.800

0.000

519-03035  
 

1,083,210.0086,656.800

0.00

86,656.800

SY  

12.50000

0130 Furnish Thin Bonded Overlay (Polyester Concrete) 89,349.410

0.000

519-03055  
 

7,214,964.8689,349.410

0.00

89,349.410

CF  

80.75000

0135 *Concrete Class DT (Deck Topping) 16.300

0.000

601-03540  
 

14,670.0016.300

0.00

16.300

CY  

900.00000

0140 *Structural Concrete Coating 103.000

0.000

601-40300  
 

3,605.00103.000

0.00

103.000

SY  

35.00000

0145 *Concrete Sidewalk (6 Inch) 46.000

0.000

608-00006  
 

3,680.0046.000

0.00

46.000

SY  

80.00000

0150 *Concrete Curb Ramp 467.000

0.000

608-00010  
 

74,720.00467.000

0.00

467.000

SY  

160.00000

0155 *Curb Ramp (Temporary Parallel) (Single) 5.000

0.000

608-00018  
 

2,250.005.000

0.00

5.000

EACH

450.00000

0160 *Construction Surveying 0.792

0.008

625-00000  
 

96,000.000.800

960.00

0.800

L S 

120,000.00000

0165 *Mobilization 0.800

0.000

626-00000  
 

1,028,000.000.800

0.00

0.800

L S 

1,285,000.00000
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PCN: 21900-BID    ESTIMATE RUN 11/18/2020

PROJECT: NHPP0702-380                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:01:14

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY (SURFACE TREATMENT) 

0170 *Epoxy Pavement Marking 1,036.000

0.000

627-00005  
 

93,240.001,036.000

0.00

1,036.000

GAL 

90.00000

0175 *Modified Epoxy Pavement Marking 843.600

0.000

627-00008  
 

75,924.00843.600

0.00

843.600

GAL 

90.00000

0180 Raised Flexible Pavement Marker (Temporary) 0.000

0.000

627-00032  
 

0.000.000

0.00

0.000

EACH

6.00000

0185 *Preformed Plastic Pavement Marking (Type I) 2,300.000

0.000

627-01001  
 

33,350.002,300.000

0.00

2,300.000

SF  

14.50000

0190 *Preformed Plastic Pavement Marking (Type II) 2,952.000

0.000

627-02001  
 

44,280.002,952.000

0.00

2,952.000

SF  

15.00000

0195 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 3,765.000

0.000

627-02010  
 

58,357.503,765.000

0.00

3,765.000

SF  

15.50000

0200 *Flagging 5,295.500

0.000

630-00000  
 

153,569.505,295.500

0.00

5,400.000

HOUR

29.00000

0205 *Traffic Control Inspection 48.000

9.000

630-00007  
 

4,389.0057.000

693.00

68.000

DAY 

77.00000

0210 *Traffic Control Vehicle (Truck) 0.900

0.000

630-00009  
 

1,980.000.900

0.00

1.000

EACH

2,200.00000

0215 *Traffic Control Management 157.000

16.000

630-00012  
 

199,815.00173.000

18,480.00

175.000

DAY 

1,155.00000

0220 *Flashing Beacon (Solar) 10.800

0.000

630-80002  
 

9,504.0010.800

0.00

12.000

EACH

880.00000
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PCN: 21900-BID    ESTIMATE RUN 11/18/2020

PROJECT: NHPP0702-380                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:01:14

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY (SURFACE TREATMENT) 

0225 *Barricade (Type 3 M-A) (Temporary) 12.600

0.000

630-80335  
 

3,465.0012.600

0.00

14.000

EACH

275.00000

0230 *Pedestrian Barricade (ADA) 135.000

0.000

630-80340  
 

3,375.00135.000

0.00

150.000

LF  

25.00000

0235 *Construction Traffic Sign (Panel Size A) 80.100

0.000

630-80341  
 

2,403.0080.100

0.00

100.000

EACH

30.00000

0240 *Construction Traffic Sign (Panel Size B) 186.300

0.000

630-80342  
 

6,520.50186.300

0.00

207.000

EACH

35.00000

0245 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

0.000

EACH

40.00000

0250 *Construction Traffic Sign (Special) 142.200

0.000

630-80344  
 

3,412.80142.200

0.00

158.000

SF  

24.00000

0255 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

2.700

0.000

630-80358  
 

1,485.002.700

0.00

3.000

EACH

550.00000

0260 *Portable Message Sign Panel 432.000

70.000

630-80359  
 

33,132.00502.000

4,620.00

502.000

DAY 

66.00000

0265 *Drum Channelizing Device 792.000

0.000

630-80360  
 

11,880.00792.000

0.00

880.000

EACH

15.00000

0270 *Drum Channelizing Device (With Light) (Flashing) 45.000

0.000

630-80363  
 

675.0045.000

0.00

50.000

EACH

15.00000

0275 *Drum Channelizing Device (With Light) (Steady Burn) 15.300

0.000

630-80364  
 

229.5015.300

0.00

17.000

EACH

15.00000
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PCN: 21900-BID    ESTIMATE RUN 11/18/2020

PROJECT: NHPP0702-380                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:01:14

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY (SURFACE TREATMENT) 

0280 *Portable Traffic Speed Monitor 2.700

0.000

630-80367  
 

1,485.002.700

0.00

3.000

EACH

550.00000

0285 *Traffic Cone 15.300

0.000

630-80380  
 

19.1315.300

0.00

17.000

EACH

1.25000

0290 *Channelizing Device (Special) 1,260.900

0.000

630-80390  
 

69,349.501,260.900

0.00

1,500.000

EACH

55.00000

0295 *Stackable Tubular Marker 0.000

0.000

630-80392  
 

0.000.000

0.00

0.000

EACH

17.50000

0300 *Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

5.400

0.000

630-85006  
 

7,290.005.400

0.00

6.000

EACH

1,350.00000

0305 *Mobile Attenuator 188.000

13.000

630-85041  
 

75,375.00201.000

4,875.00

201.000

DAY 

375.00000

0310 *Night Work Lighting 1.000

0.000

632-00000  
 

75,000.001.000

0.00

1.000

L S 

75,000.00000

0315 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

75,000.000

F A 

1.00000

0320 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0325 F/A On-The-Job Trainee 0.000

20,000.000

700-70023  
 

20,000.0020,000.000

20,000.00

20,000.000

F A 

1.00000

0330 F/A Heavy Tow, Rollback, and Courtesy Patrol 303,072.720

0.000

700-70034  
 

303,072.72303,072.720

0.00

303,072.720

F A 

1.00000
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PCN: 21900-BID    ESTIMATE RUN 11/18/2020

PROJECT: NHPP0702-380                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:01:14

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY (SURFACE TREATMENT) 

0335 F/A Incentive  (Early Completion) 0.000

60,000.000

700-70034  
 

60,000.0060,000.000

60,000.00

60,000.000

F A 

1.00000

0340 F/A Post Tensioned Slab (Patching)(Concrete Class D) 741,869.800

-71,645.160

700-70034  
 

670,224.64670,224.640

-71,645.16

670,224.640

F A 

1.00000

0345 F/A Post Tensioned Slab (Post Tensioned Strand Repair) 361,045.440

-33,768.670

700-70034  
 

327,276.77327,276.770

-33,768.67

327,276.770

F A 

1.00000

0350 F/A Project First Program 1,500.000

0.000

700-70034  
 

1,500.001,500.000

0.00

1,500.000

F A 

1.00000

0355 F/A Roadway Maintenance 6,985.730

-233.050

700-70034  
 

6,752.686,752.680

-233.05

6,752.680

F A 

1.00000

0360 F/A Smart Work Zone Technology 47,155.850

0.000

700-70034  
 

47,155.8547,155.850

0.00

47,155.850

F A 

1.00000

0365 F/A Railroad Flagging 4,432.700

0.000

700-70042  
 

4,432.704,432.700

0.00

4,432.700

F A 

1.00000

0370 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0655 Added Item (Lump Sum)/ Expansion Device Protection / 
CMO #3

1.000

0.000

900-00014  
 

49,238.001.000

0.00

1.000

L S 

49,238.00000

0660 Pvmt Mkg Paint (Waterborne) / CMO #4 328.000

0.000

627-00011  
 

11,726.00328.000

0.00

328.000

GAL 

35.75000



CONTID: C21900         COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 21900-BID    ESTIMATE RUN 11/18/2020

PROJECT: NHPP0702-380                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:01:14

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY (SURFACE TREATMENT) 

0665 F/A Fire Suspension / CMO #6 0.000

0.000

700-70035  
 

0.000.000

0.00

36,268.970

F A 

1.00000

CAT 13,340,327.7216,221.1213,477,234.01CURRENT AMT0200 $ $ $

CAT NO0201 0201 ROADWAY (STRUCTURES) 

0380 *Aggregate Bag 2,585.000

0.000

208-00035  
 

16,802.502,585.000

0.00

2,585.000

LF  

6.50000

0385 *Pre-fabricated Concrete Washout Structure (Type 1) 2.000

0.000

208-00046  
 

3,000.002.000

0.00

2.000

EACH

1,500.00000

0390 *Removal of Trash 14.000

0.000

208-00107  
 

1,190.0014.000

0.00

14.000

HOUR

85.00000

0395 *Wildlife Biologist 15.000

0.000

240-00000  
 

1,635.0015.000

0.00

15.000

HOUR

109.00000

0400 *Construction Surveying 0.198

0.002

625-00000  
 

24,000.000.200

240.00

0.200

L S 

120,000.00000

0405 Mobilization 0.200

0.000

626-00000  
 

257,000.000.200

0.00

0.200

L S 

1,285,000.00000

0410 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

0.000

HOUR

29.00000

0415 *Barrier (Temporary) 496.800

0.000

630-80370  
 

59,616.00496.800

0.00

552.000

LF  

120.00000

0420 *Impact Attenuator (Temporary) 0.900

0.000

630-85010  
 

810.000.900

0.00

1.000

EACH

900.00000
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PCN: 21900-BID    ESTIMATE RUN 11/18/2020

PROJECT: NHPP0702-380                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:01:14

CUMULATIVE
AMOUNT

CAT NO0201 0201 ROADWAY (STRUCTURES) 

0425 F/A Abutment Debris Removal 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 364,053.50240.00370,767.50CURRENT AMT0201 $ $ $

CAT NO0300 0300 STR F-08-AI 

0430 *Removal of Asphalt Mat (Planing) (Special) 5,422.000

0.000

202-00246  
 

48,798.005,422.000

0.00

5,422.000

SY  

9.00000

0435 *Removal of Portions of Present Structure (Class 1) 0.000

0.000

202-00450  
 

0.000.000

0.00

0.000

SY  

105.00000

0440 *Removal of Expansion Device 67.000

0.000

202-00504  
 

26,800.0067.000

0.00

67.000

LF  

400.00000

0445 Bridge Expansion Device (0-12 Inch) 67.000

0.000

518-01012  
 

207,700.0067.000

0.00

67.000

LF  

3,100.00000

0450 Polyester Concrete End Dam 438.270

0.000

518-02030  
 

48,209.70438.270

0.00

438.270

CF  

110.00000

0455 Place Thin Bonded Overlay (Polyester Concrete) 5,496.000

0.000

519-03035  
 

68,700.005,496.000

0.00

5,496.000

SY  

12.50000

0460 Furnish Thin Bonded Overlay (Polyester Concrete) 4,795.680

0.000

519-03055  
 

387,251.164,795.680

0.00

4,795.680

CF  

80.75000

CAT 787,458.860.00787,458.86CURRENT AMT0300 $ $ $

CAT NO0301 0301 STR F-08-BH 

0465 *Removal of Expansion Device 34.000

0.000

202-00504  
 

13,600.0034.000

0.00

34.000

LF  

400.00000

0470 Bridge Expansion Device (0-12 Inch) 34.000

0.000

518-01012  
 

105,400.0034.000

0.00

34.000

LF  

3,100.00000
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PCN: 21900-BID    ESTIMATE RUN 11/18/2020

PROJECT: NHPP0702-380                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:01:14

CUMULATIVE
AMOUNT

CAT NO0301 0301 STR F-08-BH 

0475 Polyester Concrete End Dam 165.000

0.000

518-02030  
 

18,150.00165.000

0.00

165.000

CF  

110.00000

CAT 137,150.000.00137,150.00CURRENT AMT0301 $ $ $

CAT NO0302 0302 STR F-08-AM 

0480 *Removal of Asphalt Mat (Planing) (Special) 2,876.000

0.000

202-00246  
 

25,884.002,876.000

0.00

2,876.000

SY  

9.00000

0485 *Removal of Portions of Present Structure (Class 1) 0.000

0.000

202-00450  
 

0.000.000

0.00

0.000

SY  

105.00000

0490 *Removal of Expansion Device 34.000

0.000

202-00504  
 

13,600.0034.000

0.00

34.000

LF  

400.00000

0495 Removal of Anti-icing System (Special) 1.000

0.000

202-00514  
 

52,500.001.000

0.00

1.000

L S 

52,500.00000

0500 Rebuild Portions of Present Structure 1.000

0.000

210-00500  
 

35,000.001.000

0.00

1.000

EACH

35,000.00000

0505 Provide Temporary Support 1.000

0.000

509-08102  
 

120,000.001.000

0.00

1.000

EACH

120,000.00000

0510 Bearing Device (Type III) 1.000

0.000

512-00103  
 

65,000.001.000

0.00

1.000

EACH

65,000.00000

0515 Bridge Expansion Device (0-9 Inch) 0.000

0.000

518-01009  
 

0.000.000

0.00

0.000

LF  

2,700.00000

0520 Polyester Concrete End Dam 218.100

0.000

518-02030  
 

23,991.00218.100

0.00

218.100

CF  

110.00000
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PCN: 21900-BID    ESTIMATE RUN 11/18/2020

PROJECT: NHPP0702-380                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:01:14

CUMULATIVE
AMOUNT

CAT NO0302 0302 STR F-08-AM 

0525 Place Thin Bonded Overlay (Polyester Concrete) 3,152.900

0.000

519-03035  
 

39,411.253,152.900

0.00

3,152.900

SY  

12.50000

0530 Furnish Thin Bonded Overlay (Polyester Concrete) 6,254.270

0.000

519-03055  
 

505,032.306,254.270

0.00

6,254.270

CF  

80.75000

0645 Added Item (Lump Sum)/ Shop Mitering / CMO #2 1.000

0.000

900-00014  
 

949.531.000

0.00

1.000

L S 

949.53000

0650 Br Expan Device (0-12 In) / CMO #2 34.000

0.000

518-01012  
 

105,400.0034.000

0.00

34.000

LF  

3,100.00000

CAT 986,768.080.00986,768.08CURRENT AMT0302 $ $ $

CAT NO0303 0303 STR F-07-AO 

0535 *Removal of Expansion Device 36.000

0.000

202-00504  
 

14,400.0036.000

0.00

36.000

LF  

400.00000

0540 *Bridge Expansion Device (0-4 Inch) 36.000

0.000

518-01004  
 

11,700.0036.000

0.00

36.000

LF  

325.00000

0545 Polyester Concrete End Dam 73.000

0.000

518-02030  
 

8,030.0073.000

0.00

73.000

CF  

110.00000

0550 *Concrete Class D 0.000

0.000

601-03000  
 

0.000.000

0.00

0.000

CY  

2,500.00000

0555 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

0.000

LB  

6.00000

CAT 34,130.000.0034,130.00CURRENT AMT0303 $ $ $

CAT NO0304 0304 WALL R070A118949MLA 

0560 *Removal of Bridge Railing 58.000

1.000

202-00425  
 

2,950.0059.000

50.00

59.000

LF  

50.00000
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PCN: 21900-BID    ESTIMATE RUN 11/18/2020

PROJECT: NHPP0702-380                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:01:14

CUMULATIVE
AMOUNT

CAT NO0304 0304 WALL R070A118949MLA 

0565 *Removal of Portions of Present Structure 4.850

0.000

202-00502  
 

7,275.004.850

0.00

4.850

CY  

1,500.00000

0570 *Concrete Class D 4.850

0.000

601-03000  
 

12,125.004.850

0.00

4.850

CY  

2,500.00000

0575 *Concrete (Patching) 30.000

0.000

601-06102  
 

7,200.0030.000

0.00

30.000

CF  

240.00000

0580 *Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

0.000

SY  

35.00000

0585 *Bridge Rail Type 8R MASH 59.000

0.000

606-10810  
 

10,620.0059.000

0.00

59.000

LF  

180.00000

CAT 40,170.0050.0040,170.00CURRENT AMT0304 $ $ $

CAT NO0305 0305 POST TENSIONED SLABS (WB) 

0590 *Removal of Portions of Present Structure 0.000

0.000

202-00502  
 

0.000.000

0.00

0.000

CY  

1,500.00000

0595 *Modify Inlet 48.000

0.000

210-04020  
 

84,000.0048.000

0.00

48.000

EACH

1,750.00000

0600 *Modify Inlet (Post Tensioned Slab) 28.000

0.000

210-04022  
 

79,800.0028.000

0.00

28.000

EACH

2,850.00000

0605 *Concrete Class D 0.000

0.000

601-03000  
 

0.000.000

0.00

0.000

CY  

2,500.00000

0610 *Concrete (Patching) 18.400

0.000

601-06102  
 

4,416.0018.400

0.00

18.400

CF  

240.00000
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PCN: 21900-BID    ESTIMATE RUN 11/18/2020

PROJECT: NHPP0702-380                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:01:14

CUMULATIVE
AMOUNT

CAT NO0305 0305 POST TENSIONED SLABS (WB) 

0615 *Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

0.000

SY  

35.00000

0620 Reinforcing Steel (Epoxy Coated) 292.600

0.000

602-00020  
 

1,755.60292.600

0.00

292.600

LB  

6.00000

CAT 169,971.600.00169,971.60CURRENT AMT0305 $ $ $

CAT NO0306 0306 STR F-08-AH 

0625 *Removal of Expansion Device 0.000

34.000

202-00504  
 

13,600.0034.000

13,600.00

34.000

LF  

400.00000

0630 Bridge Expansion Device (Greater Than 4 In)(Install 
Only) 

0.000

34.000

518-01109  
 

51,000.0034.000

51,000.00

34.000

LF  

1,500.00000

0635 Polyester Concrete End Dam 0.000

235.000

518-02030  
 

25,850.00235.000

25,850.00

235.000

CF  

110.00000

CAT 90,450.0090,450.0090,450.00CURRENT AMT0306 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0640 Sanitary Facility 2.000

0.000

620-00020  
 

10,000.002.000

0.00

2.000

EACH

5,000.00000

CAT 10,000.000.0010,000.00CURRENT AMT0400 $ $ $

$15,960,479.76106,961.12$16,104,100.05$CURRENT AMTPROJECT TOTAL


